Project planning phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	03-March-2026
Team Id	SWTID-2026-5137
Project Name	Predictive Pulse – Hypertension Detection Using Machine Learning
Maximum Marks	8 marks

Product Backlog, Sprint Schedule, and Estimation

Sprint	Functional Requirement	User Story Number	User Story / Task	Story Points	Priority	Team Member
Sprint-1	Health Data Entry	USN-1	Enter BP & symptoms via web form	3	High	Mridul
Sprint-1	Stage Prediction	USN-2	System predicts hypertension stage	5	High	Khushleen
Sprint-2	Risk Classification	USN-3	System categorizes risk level	3	High	Sourav
Sprint-2	Medical Recommendation	USN-4	Generate personalized advice	3	Medium	Mridul
Sprint-3	Analytics Dashboard	USN-5	Display visual BP analytics	4	Medium	Sourav
Sprint-4	Deployment	USN-6	Deploy application on server/cloud	2	High	Yugank

Project Tracker, Velocity & Burndown Chart

Sprint	Total Story Points	Duration	Sprint Start date	Sprint End date(planned)	Story Point Completed	Sprint Release Date (Actual)
Sprint-1	8	2 days	22 Feb 2026	24 Feb 2026	8	24 Feb 2026
Sprint-2	6	2 days	24 Feb 2026	26 Feb 2026	6	26 Feb 2026
Sprint-3	4	2 days	26 Feb 2026	28 Feb 2026	4	01 Mar 2026
Sprint-4	2	2 days	28 Feb 2026	02 Mar 2026	2	4 Mar 2026

Velocity:

Assuming sprint duration is 2 days and total story points completed in Sprint-1 is 8:

Average Velocity (AV) = Total Story Points / Sprint Duration = 8 / 2 ≈ 4 story points per day

***Burndown Chart**:*